SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:40PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
Diary #: 156 Const Calendar Day: 372 Date: 15-Sep-2010 Wednesday 04-0120F4
) ) ) ) 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:00am 06:00 pm Break: Over Time:  03:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034

E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038

E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038

E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038

W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 156  Date: 15-Sep-2010 Wednesday

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L07-000.055

W Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L08-000.055

W Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L07-000.055

E Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L08-000.055

E Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 156  Date: 15-Sep-2010 Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 156  Date: 15-Sep-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-ALB.056

E Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO6-WEL.056

E Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L07-OBG.056

E Line Lift 07 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-ALB.056

E Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-WEL.056

E Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-ALB.056

E Line Lift 08 Align & Bolt
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 156  Date: 15-Sep-2010 Wednesday

04-0120F4 Bid Item: 056 E-LO8-WEL.056 E Line Lift 08 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 060 X-W2C-JKS.060

W2 Foundation Well Cover Slabs (Item 38):
:CONCO carpenters are dismantelling the form work and casting beds prepared for the cover slabs.

[]

W2 HRC Couplers installation for Bike Path Brackets
:CONCO people continued to build the working platform for installing the HRC couplers for oart of the day.
‘No work today by iron workers.

CCO 153 Hinge K Bearings Machining in the Field

-ABF continues to perform machining the Hinge K Pipe beams.

-1t continued the 1st machinig at 7.5 degree and started on the rough part of the 2nd machining at 15
degree. It finished the machining of the 1st pipe beam around noon time. Bob Brignano accepted the work.
-ABF had only one guy working. The machining was being done as 3/1000 inch per revolution as the rough
finish.

-ABF started to prepare for machining the 2nd pipe beam yesterday and worked on machining of the 2nd
pipe beam till close.

-ABF continued to machine the 2nd pipe beam.

Erect Deviation Saddle Erection Activities (Item 60)

-ABF moved two Deviation Saddle W2W3 and W2W?2 (for installation on north side) in the general
working area on 9/13/10.

-ABF also moved Jacking Sadle in the general working area on 9/13/10.

-ABF removed the cover of W2W3 this morning at the bottom.

-ABF’s formeman Scott for Deviaiton Saddles and Lalit looked at the base hole pattern. We looked at the
same on top of W2 and these looked as matching. No measurements were made.

-Yesterday at end of the day, ABF laid the Saddle side ways to check on other sides.

-Today ABF lifted the Deviaion Saddle W2W?2 and placed on the cradle n preparation for possibly lifitng it
tomorrow.

-ABF had a crew of 5 Iron Workers and two operators/oiler as below:

oJerry Kabal F/m
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 156  Date: 15-Sep-2010 Wednesday

oRoberto H Zeleda
oGabiriel Reis
oJohny Cazicies
oRich Garcia

oBill Alger, OP
oScott Ross, Oiler

-Pier 7 Activities (Item 55)
-ABF continues to work on 7-W & 8-W.
-ABF continues to work on cross beams CB-7 and CB-8.

Activities at Site (Item 56):

-ABF was working on Bolting and welding operation between Lift 6-E and 7-E.

-ABF completed bolting operation of Temporary Truss.

-ABF continued with bolting operation all day.

-On 9/14/10, ABF lifted Cross Beam CB-7. It brought CB-7 to the site at about 9 AM and erected it using
the auxiliary hook of the Shear Leg Crane. By 12 Noon, the CB-7 was touching the OBG Lift 7-E top
flange and was temporarily held in position using pins and bolts. In the afternoon, shear bolts were/pins
were inserted on the sides and bottom flange and the Shear leg Crane was released around 1:30 PM.
-Today 9/15/10, ABF brought Cross Beam CB-8 to site and attached to the Shear Leg Crane and started
lifting around 9 AM.

-1t placed the CB-8 into position around 11 AM.

-ABF had the following crew working on it:

Aaron Kent

-Chris Briskener

‘Matt Concen

-Ed Myers F/M

-Ethan Kent

-Dayrryl

:Obra

-Miscellaneous Activities

-Attended ABF/CT meeting for lessons learned for Deviation Saddle Grout Mockup Pour.

-Jim Davidson and laura attended for ABF.

-Brian Boal, Alex, Ken Beede and lalit attended for CT.

-The discussion focused upon equipment failure.

-ABF mentioned that the pump had a problem with the backup valve.

-Ken mentioned that the water was running continuously.

-There was too much gap between the cement bags.

-There was too much leaking of grout form the forms. Jim showed the new plan using 4x members and
water stops to be used now.

-Lalit mentioned that even though the breaks were good, these taken from the 1st mix and from the
problem mixes. Brian told to spread the samples.

-The grout batches will be smaller this time with one sack at a time.

-Screen and pipes will be cleaned. There were big lumps in the beginning. Also they will use screen to
screen out the lumps.

-The schedule of upcoming work was also discussed.

-The deviation saddle W2W?2 will be installed this Friday.

‘W2W3 may be installed over the week end.

04-0120F4 Bid Item: 060 W-E2C-ESA.060 W Line E2 Cap East Saddle
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 156  Date: 15-Sep-2010 Wednesday
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